COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2010

ESTI MATE SUMVARY 08: 03: 45
CONTI D C16737 ESTI MATE NO 0004 PROG SPEC YR 2005
PO\ 16737-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI ME ALLOW 43 WORK DAYS
PARKER( SH 83) / ORCHARD W DENI NG PERCENT TI ME: 90. 70 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO STU 0831- 108
PARKER( SH 83) / ORCHARD W DENI NG
NAMVE OF RQAD: 083A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
NEW DESI GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 04/ 06/ 2010 DATE TI ME STARTED 10/ 19/ 2009
2350 E. 70TH AVE. DATE LET 09/ 03/ 2009 DATE WORK BEGAN 10/ 19/ 2009
P.O BOX 358 DATE AWARDED 09/ 16/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2009 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 10/ 19/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 618, 675. 82 PARTI Cl PATI NG $ 430, 343. 61 $ 273, 435. 76
AWARD PRQIECT AMT: $ 458, 441. 30 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 69. 56% TOTAL EARNI NGS 430, 343. 61 273, 435.76
FUNDS AVAI LABLE: $ 188, 332. 21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 430, 343. 61 273,435.76
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,876. 62 -2,919.28
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 423, 466. 99 270, 516. 48
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 423, 466. 99 270, 516. 48
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 270, 516. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STU 0831- 108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *REMOVAL OF TREE 2.000 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0. 00
0010 202-00019 *REMOVAL OF | NLET 3. 000 3. 000
EACH -1. 000 -500. 00
500. 00000 2.000 1, 000. 00
0015 202-00021 REMOVAL CF MANHCLE 1. 000 0. 000
EACH 1. 000 468. 00
468. 00000 1. 000 468. 00
0020 202-00035 *REMOVAL COF Pl PE 115. 000 74. 000
LF 0. 000 0. 00
25. 00000 74. 000 1, 850. 00
0025 202-00090 REMOVAL COF DELI NEATOR 25. 000 7.000
EACH 14.000 70. 00
5. 00000 21. 000 105. 00
0030 202-00200 *REMOVAL COF S| DEWALK 975. 000 741.000
SY 128. 000 576. 00
4.50000 869. 000 3,910. 50
0035 202-00203 *REMOVAL OF CURB AND GUTTER 1, 674. 000 1, 146. 000
LF 336. 000 1, 848. 00
5. 50000 1, 482. 000 8, 151. 00
0040 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 146. 000 11. 000
SY 135. 000 1, 080. 00
8. 00000 146. 000 1, 168. 00
0045 202-00210 *REMOVAL OF CONCRETE PAVEMENT 23. 000 2.000
SY 1.500 57. 00
38. 00000 3. 500 133. 00
0050 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 3, 741. 500 1, 754. 000
SF 1, 987. 500 3,975. 00
2.00000 3, 741.500 7,483. 00
0055 202-00810 REMOVAL COF GROUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00

25. 00000 6. 000 150. 00



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STU 0831-108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00821 REMOVAL COF SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0065 202-00827 *REMOVAL OF PULL BOX 3. 000 2.000
EACH 0. 000 0. 00
278. 00000 2.000 556. 00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 50. 000 50. 000
LF 0. 000 0. 00
9. 50000 50. 000 475. 00
0075 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
205. 00000 1. 000 205. 00
0080 202-04005 CLEAN VALVE BOX 2.000 0. 000
EACH 2.000 409. 00
204. 50000 2.000 409. 00
0085 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 967. 000 967. 000
CcY 0. 000 0. 00
12. 00000 967. 000 11, 604. 00
0090 203-00100 *MUCK EXCAVATI ON 63. 000 15. 000
cY 48. 000 1, 200. 00
25. 00000 63. 000 1, 575. 00
0095 203-01100 PROCF ROLLI NG 5. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0100 203-01597 POTHCOLI NG 84. 500 84. 500
HOUR 0. 000 0. 00
200. 00000 84. 500 16, 900. 00
0105 203-01622 SWEEPI NG (W TH PI CKUP BROOM 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 207-00205 *TOPSA L 90. 000 0. 000
CcY 0. 000 0. 00
43. 50000 0. 000 0. 00



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STU 0831-108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00002 ERGCSI ON LOG (12 | NCH) 1, 400. 000 1, 183. 000
LF 0. 000 0.00
3. 75000 1, 183. 000 4,436. 25
0120 208-00011 ERCSI ON BALES (WEED FREE) 25. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0125 208-00015 SAND BAG 4. 000 0. 000
EACH 0. 000 0. 00
19. 50000 0. 000 0.00
0130 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1. 000
EACH 1. 000 800. 00
800. 00000 2.000 1, 600. 00
0135 208-00050 STORM DRAI'N | NLET PROTECTI ON 10. 000 3. 000
EACH 0. 000 0. 00
175. 00000 3. 000 525. 00
0140 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 25. 000 8. 000
HOUR 0. 000 0. 00
71. 00000 8. 000 568. 00
0145 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 25. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0150 208-00206 *EROSI ON CONTRCOL  SUPERVI SCR 60. 000 11. 000
DAY 3. 000 450. 00
150. 00000 14. 000 2,100. 00
0155 210-00001 RESET STRUCTURE ( RTD BENCH) 1. 000 0. 000
EACH 1. 000 251. 90
251. 90000 1. 000 251. 90
0160 210-00750 *RESET LI GHT STANDARD 2.000 2.000
EACH 0. 000 0. 00
723. 20000 2.000 1, 446. 40
0165 210-00810 *RESET GROUND SI GN 4. 000 0. 000
EACH 0. 000 0.00
362. 00000 0. 000 0. 00



CONTI D: C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16737-BID ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STU 0831-108 ESTI MATE NO. 0004 08: 03: 45

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 210-00815  *RESET SI GN PANEL 1. 000 0. 000
EACH 0. 000 0.00
285. 00000 0. 000 0. 00
0175 210-00827  *RESET PULL BOX 7.000 0. 000
EACH 7.000 2, 065. 00
295. 00000 7.000 2, 065. 00
0180 210-04010  ADJUST MANHOLE 1. 000 0. 000
EACH 1. 000 308. 00
308. 00000 1. 000 308. 00
0185 210-04015  MODIFY MANHOLE 2.000 0. 000
EACH 2.000 1, 440. 00
720. 00000 2.000 1, 440. 00
0190 210-04050  ADJUST VALVE BOX 2.000 0. 000
EACH 2.000 390. 00
195. 00000 2.000 390. 00
0195 212-00050  *SCD 7,325. 000 0. 000
SF 0. 000 0.00
0. 75000 0. 000 0. 00
0200 212-00100  TREE RETENTI ON AND PROTECTI ON 1. 000 0. 250
LS 0. 750 1, 226. 44
1, 635. 25000 1. 000 1, 635. 25
0205 213-00100 *SO L BI NDER 1. 500 0. 000
ACRE 0. 000 0.00
742. 90000 0. 000 0. 00
0210 214-00220  *DECI DUOUS TREE (2 | NCH CALI PER) 2.000 0. 000
EACH 0. 000 0.00
571. 40000 0. 000 0. 00
0215 304-06007  AGGREGATE BASE COURSE (CLASS 6) 594. 000 0. 000
cy 594. 000 24,591. 60
41. 40000 594. 000 24, 591. 60
0220 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 19. 000 0. 000
TN 0. 000 0.00
250. 40000 0. 000 0. 00



CONTI D: C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STU 0831- 108 ESTI MATE NO 0004 08: 03: 45

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 412-00605  CONCRETE PAVEMENT (6 | NCH) (FAST TRACK) 33. 000 0. 000
5% 0. 000 0.00
85. 00000 0. 000 0.00
0230 412-01050  CONCRETE PAVEMENT (10-1/2 | NCH) 1, 489. 500 0. 000
5% 1, 489. 500 83, 784. 38
56. 25000 1, 489. 500 83, 784. 38
0235 420-00132  GEOTEXTI LE ( SEPARATOR) (CLASS 1) 1, 923. 000 0. 000
5% 1, 412. 000 14, 826. 00
10. 50000 1, 412. 000 14, 826. 00
0240 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 48. 000 48. 000
LF 0. 000 0.00
77. 70000 48. 000 3,729. 60
0245 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 54. 000 54. 000
LF 0. 000 0.00
90. 70000 54. 000 4,897. 80
0250 603-01365 36 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 11. 000 0. 000
LF 0. 000 0.00
142. 70000 0. 000 0.00
0255 604-00310 | NLET TYPE C (10 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 800. 00000 1. 000 4, 800. 00
0260 604-19310 INLET TYPE R L 15 (10 FOOT) (SPEC AL) 1. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
0265 604-30015  MANHOLE SLAB BASE (15 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 975. 00000 1. 000 4,975. 00
0270 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 175. 000 0. 000
LF 75. 000 1, 395. 00
18. 60000 75. 000 1, 395. 00
0275 606-01340  *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 1. 000 740. 00
740. 00000 1. 000 740. 00



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STU 0831-108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-01395 *TRANSI TI ON TYPE 3L 1. 000 0. 000
EACH 1. 000 980. 00
980. 00000 1. 000 980. 00
0285 607-11525 FENCE (PLASTI Q) 377.000 377.000
LF 0. 000 0. 00
4. 00000 377.000 1, 508. 00
0290 608-00006 CONCRETE SI DEWALK (6 | NCH) 859. 000 0. 000
SY 859. 000 26, 629. 00
31. 00000 859. 000 26, 629. 00
0295 608-00010 CONCRETE CURB RAMWP 105. 000 0. 000
SY 0. 000 0. 00
78. 00000 0. 000 0. 00
0300 609-21011 CURB AND GUTTER TYPE 2 (SECTION |-M 386. 000 0. 000
LF 350. 000 5,775.00
16. 50000 350. 000 5, 775.00
0305 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 200. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0310 609-21021 CURB AND GUTTER TYPE 2 (SECTION I1-M 1, 256. 000 0. 000
LF 1, 256. 000 13, 188. 00
10. 50000 1, 256. 000 13, 188. 00
0315 612-00001 DELI NEATOR (TYPE I) 16. 000 0. 000
EACH 12. 000 480. 00
40. 00000 12. 000 480. 00
0320 612-00002 DELI NEATOR (TYPE I 1) 9. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0325 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 3, 280. 000 3, 280. 000
LF 0. 000 0.00
7.80000 3, 280. 000 25, 584. 00
0330 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 210. 000 210. 000
LF 0. 000 0. 00
6. 70000 210. 000 1, 407. 00



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STU 0831-108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-07023 *PULL BOX (24" X36" X24") 3. 000 3. 000
EACH 0. 000 0. 00
456. 00000 3. 000 1, 368. 00
0340 613-07040 *PULL BOX (30" X48"X24") 2.000 1. 000
EACH 1. 000 685. 00
685. 00000 2.000 1, 370. 00
0345 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
2, 725. 00000 1. 000 2,725.00
0350 613-40010 *L1I GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0. 00
445. 00000 2.000 890. 00
0355 614-00011 *SI GN PANEL (CLASS 1) 28. 000 0. 000
SF 28. 000 658. 00
23. 50000 28. 000 658. 00
0360 614-00012 *SI GN PANEL (CLASS 11) 46. 000 0. 000
SF 37. 000 989. 75
26. 75000 37.000 989. 75
0365 614-01583 *STL SIGN SUPP(2-1/2 I N RD SCH 80) ( PO&SLI P) 6. 000 0. 000
EACH 6. 000 1, 998. 00
333. 00000 6. 000 1, 998. 00
0370 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 25. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0375 626-00000 *MOBI LI ZATI ON 1. 000 0. 598
LS 0. 399 16, 678. 20
41, 800. 00000 0.997 41, 674. 60
0380 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 750 1, 875. 00
2, 500. 00000 1. 000 2,500. 00
0385 627-00005 *EPOXY PAVEMENT MARKI NG 32. 000 0. 000
GAL 27.000 2,538. 00
94. 00000 27.000 2,538. 00



CONTI D: C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STU 0831- 108 ESTI MATE NO 0004 08: 03: 45

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0390 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 32. 000 17. 000
GAL 12. 000 556. 80
46. 40000 29. 000 1, 345. 60
0395 627-01001  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) 561. 000 0. 000
SF 561. 000 8, 190. 60
14. 60000 561. 000 8, 190. 60
0400 627-02010  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I1) (1NLAI D) 982. 000 0. 000
SF 120. 000 1, 440. 00
12. 00000 120. 000 1, 440. 00
0405 627-30327  *PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 54. 000 0. 000
I
) SF 0. 000 0. 00
21. 25000 0. 000 0.00
0410 627-30332  *PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 1, 458. 000 0. 000
SF 1, 354. 000 17, 940. 50
13. 25000 1, 354. 000 17, 940. 50
0415 630-00000  *FLAGG NG 121. 000 31. 500
HOUR 89. 500 2,094. 30
23. 40000 121. 000 2,831. 40
0420 630-00003  *UNI FORVED TRAFFI C CONTROL 10. 000 0. 000
HOUR 0. 000 0.00
61. 20000 0. 000 0.00
0425 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 40. 000 40. 000
DAY 0. 000 0.00
27. 80000 40. 000 1,112. 00
0430 630-00012  *TRAFFI C CONTROL MANAGEMENT 49. 000 21. 000
DAY 28. 000 14, 019. 60
500. 70000 49. 000 24,534, 30
0435 630-00025  *TRAFFI C CONTROL VEH CLE 10. 000 0. 000
HOUR 0. 000 0.00
16. 70000 0. 000 0.00
0440 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
27. 80000 0. 000 0.00



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: STU 0831-108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630- 80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 7.500
EACH 6. 000 166. 80
27.80000 13.500 375.30
0450 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 7.500
EACH 6. 900 191. 82
27.80000 14. 400 400. 32
0455 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 2.500
EACH 2.000 55. 60
27.80000 4.500 125.10
0460 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 160. 000 80. 000
SF 64. 000 1, 068. 80
16. 70000 144. 000 2,404. 80
0465 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 2,225.20
2, 781. 50000 1. 800 5, 006. 70
0470 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYP
® EACH 0. 400 89. 00
222. 50000 0. 900 200. 25
0475 630-80360 *DRUM CHANNELI ZI NG DEVI CE 81. 000 20. 000
EACH 52. 900 1,179. 67
22.30000 72.900 1, 625. 67
0480 630-80380 *TRAFFI C CONE 80. 000 40. 000
EACH 32. 000 179. 20
5. 60000 72.000 403. 20
0485 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPCORARY)
( EACH 0. 400 1,112.60
2, 781. 50000 0. 900 2,503. 35
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0495 700-70011 F/ A PARTNERI NG 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16737 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16737-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: STU 0831- 108 ESTI MATE NO 0004 08: 03: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70016  F/ A FUEL COST ADJUSTMENT 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70028  F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70310  F/ A LANDSCAPI NG 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70380  F/ A EROSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 900-00014  ADDED | TEM (LUMP SUM)/ OMD # 2 EXTRA WORK 1, 792. 490 1, 792. 490
LS 0. 000 0.00
1. 00000 1, 792. 490 1,792. 49

CAT 0200 CURRENT AMI  $ 618,473.82 % 273,435.76 % 430, 141. 61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
202. 00000 1. 000 202. 00
CAT 0400 CURRENT AMI  $ 202.00 $ 0.00$ 202. 00

PRQJIECT TOTAL CURRENT AMI  $ 618,675.82 % 273,435.76 % 430, 343. 61



